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STAT returns from TDY and is reassigned to the project.

8 March 1988
C/RECD sent a Mcmorandum to C/OED outlining the lease, costs, and
time frame for completition.

9 March 1988
Daniel delivered Preliminary drawings to the lessor and OED.

25 March 1988
QED_drastically rearranged Daniel's drawings. Daniel said it
would take him about a month to redo them.

25 April 1988
Daniel sent new preliminary drawings to OED incorporating their
changes.

1 May 1988
Rent begins on the space.

23 June 1988

A1l drawings are finished, according to Daniel. They have been
delivered to the Lessor. The lessor will apply for a permit
which will take about a month. Construction should begin around
1 August.

Sometime in June

STAT received a letter of commendation from QED for his
work on their behalf.

27 June 1QRRKR

STAT said there were problems.batween the Office of
security _and OED over the storage of classified material in the
new OED office. OED wants open shelf storage and a minimum
amount of safes and the Office of Security wants no open shelf
storage and all classified stored in safes in vaults.

6 July 1988
STAT Office of Security, advised REB that OED has
STAT conceded to the need for 120+ safes in its new space.
said C/OED agreed to this.
11 July 1988
Daniel has drawn 120+ safes into the new OED space. OED,
according to Daniel, is contesting the location of the safes in
the space. The Lessor's building manager must review the
drawings and approve the location of the safes.
25 July 1988
STAT

that QED had no problem with QL support
to their project. He said their problems were with 0S and the

STAT storage of classified material.|  |said DC/OED met with OS
last week and agreement was reached that OED space would have
Agency SPO's and open shelf storage. f7
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28 December 1987

STAT
A4 Tanumarv 1988

STAT met with the Lessor's attorney and they discussed the
lease.

STAT

the term of the OED lease.

088
STAT prepared a Memorandum for the Record for the DDA on

13 January 1988

STAT C/RECD and| | discussed the terms of the OED lease.
There were some items in the lease that created some concern,
namely, the fact that the lease called for a yearly increase of

STAT

STAT after discussing his concerns with C/OED
and DC/OED, wrote a Memorandum for the Record.

STAT 15 January 1988
OED lease signed by and then delivered to
the Lessor.

STAT

23 February 1988
STAT \ received a letter of appreciation from OER for her
service on their behalf.
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